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Monthly Narrative Summary Report - April 1975

l. An SV-8 production review meeting was held early
in the month following a final QAB TECHEVAL of a sample
of the first six production units. A full production
release was secured for the system (initially for 50 units).

2. A cursory TEMPEST evaluation of a production SV-7
was _completed with no problems. Messrs. [ ard 25X1A9a
i delivered two SV-7 terminals on loan to OC-0/COD
and provided a demonstration and briefing.

3. AUTEMP testing to establish an EMI profile on the
Systron-Donner events recorder got underway toward the end
of the month. We will make the decision whether or not to
procure a quantity of these devices after reviewing the
results of these tests.

4, Large”orders for RS-59 equipment continued
to be processed throughout April. Stock levels of certain
items have been seriously , Or, in some cases,
depleted. An inventory ofWand Allocation 26 stock
levels is being conducted to determine exactly how many of
each of the RS-59 components remain.

5. Arrangements have been made for external pro-
duction (byi of 25 HG/B-59 noise suppressed hand-
cranked generators. Target dates are mid-May for the first
11, and early June for the remainder.

6. The month of April was highlighted with the
delivery tJlMof three major pieces of equipment. The
RT-519 Brevity Code Transmitter, RT—537/CV-33ﬁ 25X1A
Transmitter and the RS-536-Base Receive System represent 25X1A
a cornerstone to our|jjjjjiisystem Plan for the immediate future.

7. The first of several equipment production runs in
the form of STM units were accepted by QAB during April.
Equipment accepted were six SV-8 terminal units, 20 RT-519
transmitter units, ten RT-537 transmitter units, and
three RS-536 base units.
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8. Great interest has been shown in the RS-531 system
as a fully operational system to fulfill a requirement in
— COD/CCF training exercises have begun. The interest
resulted in additional procurements of RS-531 components
for future use.

25X1A6a
25X1C

25X1A

10. Two Select-0-Shelf storage systems were received

and in

25X1A parts ’

alled this month. These units will house teletype
and SKYLINK spares.

11. The Crystal Labq is being updated to 25X1A6a
increase the quick reaction capability. The reclaiming

chamber is being removed to make room for an automatic
base plating system.

25ég>1AGa 12. are scheduled to begin renovations
of the area late in April 25X1A6a
with an estimated completion date o June. The tentative
schedule for the special ||} Prort flight is 25X1C
17 June.
13. The PRS-2 installation at- was completed 25X1A6a

25X1A6a this month. The drawings and specifications for the new
SsKYLINK installation at M have been forwarded to the

25X1C qfor transmittal to the post. Both the trans-
mitter building and powerhouse at ||l will be completedSX1A6b

next month, and the A&E for the R-Site renovation is
expected to be completed by May 15th.

14. Because of late delivery of AK-4's and 188C
modified KW-26's, the start of the I 188C conversion 25X1A6b
(preparation for the installation of ARS IV) has been
delayed from 1 June to 1 August 1975. '

15. An estimated $1,050,000 worth of staff communica-
tions equipment was lost as the| I stations 25X1AB3

were overrun.
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16. The sC-1 installation |||} is essentially
25X1A complete; is ready to go upon completion of
25X1A mstallation is due to start 3 May; N

is scheduled for 1 June. Installations for _yand
25X1A I ave been approved for tentative 1 August.

17. The sC-2 installation at |l is underway;
25X 1A essentially all equlpment has been received on site.
site preparation is complete and much equipment has
been received.

18. Since the SG-75 Low Noise Modification is an
extensive modification requiring printed circuit track
rework, addition of interconnecting wiring and copper
strapping, and equipment realignment, a service contract

25X1A with was established for prework of the PC-22
boards 1in order to simplify field support required to
perform this modification.

19. The Engineering Project Officer and a
representative performed comprehensive tests on the
25X1A GCS and confirmed its om readiness. Presently,
the team is testing the GCS for the same purposes.

Recurrent Ampex'2000A recorder problems are being evaluated,
and the cause for corrective action will be forthcoming.

20. Five RFP specifications have been delivered to
potential bidders. These included specifications for the
MX-113, CU-113, CP-113 (SKYMUX program), the Selective
Call System (SATCAL) and the MS-200 Alarm Panel.

21. A review of the tandem switch project with

25X1A mduring April revealed that the
project 1s behind the originally planned schedule. The
on-site installation of the switch which was originally
scheduled to begin on 30 June 1975 has been rescheduled
to take place on 16 September 1975. Likewise, the pro-

jected cutover date has been slipped from 29 August to
7 November 1975.

22. A contract has been awarded I

to conduct a study of Headquarters intra-building communi-
cations requirements and capabilities. The study will
provide a comparison between standard multipair cable

plants and coax cable plants, and will recommend an approach
to the problem. The contract calls for a 30-day study to
commence on 1 May 1975.
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25X1A6a 23. The ARS-III system was shipped from [ to 25X1A6a
via JJJllor 6 April. Notification of on-site
25X1A2g delivery is still pending. It is expected that the
installation of this system will begin in mid-July assum-
ing that all parts of the system will have arrived on-
site undamaged. The ARS-IV site survey was completed at
25X1A6O I o~ 10 April. Approval has been given for the
procurement of an ARS test bed and central spares to be
used for training purposes and for providing technical
support to the overseas ARS systems. A specification
for the test bed has been forwarded to _ 25X1A5a1
Company.

24. The DATEX pre-acceptance test began on 23 April.
With the exception of tests with the 0OJCS Line Control
Routine (LCR) and the SOCOMM switch, the first run of the
pre-acceptance test was completed on 29 April. As a
result, 30 software problem reports were documented and
are currently being resolved.

25. An AFT concept paper which will become the basis
for the AFT RFP is now being finalized for coordination.
As part of the AFT studies and evaluations being conducted,
action has begun to determine the feasibility of using
Teletype Model 40 equipments as AFT peripherals, a low-
cost CDC Optical Character Reader is being procured for
evaluation as an AFT message input device, and an Edityper
4000 paper tape reader/punch that adapts to the IBM
Selectric typewriter which will allow secretaries to pre-
pare telepouch and cable traffic in paper tape form, has
been procured for evaluation.

25X1A%9a

Distribution:
Orig - D/CO; DD/CO; OC-EXA; OC-P&B; OC-IC (for Archiving)
1 - 0C-0; 0C-0/D
1l - OC-S; 0OC-CS
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